

Project Milestones for RADS GIS/GUI

Deadline	Milestone	Description	
		GIS	GUI
End June	Mock-up	<ul style="list-style-type: none"> • Mock-up 	<ul style="list-style-type: none"> • Mock-up • Decides what to use as database, Microsoft Access or “txt file + binary file”
End July	Functional Prototype	Functional Prototype <ul style="list-style-type: none"> • Display map <ul style="list-style-type: none"> ✓ Fixed scale ✓ Panning ✓ ‘Respect’ viewport size (so that resizing viewport can be easily done later) • Display bus route given bus no. 	Functional Prototype <ul style="list-style-type: none"> • Display current scale of the map, location of “center” • Select source/destination/user preferences • Display info on optimal route
End August	Integrated Prototype	Integrated Prototype <ul style="list-style-type: none"> • Display map <ul style="list-style-type: none"> ✓ zooming • Integrate with RADS-MM engine 	Integrated Prototype <ul style="list-style-type: none"> • Accept Zooming • Integrate with RADS-MM engine